EXHIBIT 300 Ull 005-000001870

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-02-28
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-06-30
Date of Last Exhibit 300A Update: 2012-08-01
Date of Last Revision: 2012-08-01

Agency: 005 - Department of Agriculture Bureau: 49 - Farm Service Agency
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Farm Program Modernization (MIDAS) #097

2. Unique Investment Identifier (Ull): 005-000001870

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Modernize and Innovate the Delivery of Agricultural Systems (MIDAS) program will
transform Farm Service Agency's (FSA) delivery of Farm Program benefits, on behalf of the
Commodity Credit Corporation (CCC), into a 21st century business model. This project will
provide capability to meet the increasing demand for customer self-service and eliminate
FSA's reliance on aging technology. This project will reduce the risk of hardware failure by
replacing the farm program applications residing on the outdated AS400/S36 computing
platform with an integrated COTS solution, SAP. This project will reengineer business
processes to be common and centralize data assets to support all farm programs, eliminate
program specific duplication of functionality and non-integrated, distributed data that exists
between farm program software applications. It will accomplish increased compliance with
modern internal control structures and effectively implement improved IT security. MIDAS will
install commitment-based accounting practices (e.g., obligations, commitments, outlays,
funds control) to upgrade both the program and financial management business practices of
the CCC. When finished, FSA's Farm Programs will become compliant with Federal financial
accounting standards (FISMA/A-123/FMFIA). The project is intended to align with Office of
the Chief Financial Officer's (OCFO) Financial Management Modernization Initiative (FMMI)
investment. Note: As of September, 2011, MIDAS delivered a demonstration of SAP
functionality for a limited number of Farm Program Applications and has presented to USDA
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leadership, selected field offices, and Congressional stakeholders. MIDAS has also
developed the program management processes and procedures to govern the effort, has
procured the services of an oversight Independent Verification and Validation (IV & V) vendor,
and has the services of a Program Management Office (PMO) on board. MIDAS will complete
the blueprint phase for the first release of the solution and perform a gate review by calendar
year end to confirm readiness to move into the solution realization (i.e., build) phase.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

MIDAS is aligned with USDA 2010-2015 Strategic Plan. Initiative IV: Leverage USDA
Departmental Management to Increase Performance, Efficiency, and Alignment - MIDAS will
help to reduce Improper Payments through an integrated solution that will streamline the
payment process and reduce human errors. - MIDAS will leverage streamlined operations of
FMMI to disburse payments. Initiative V: Optimize Information Technology (IT) Policy and
Applications - MIDAS will leverage the latest technology to improve and support program
delivery of services, benefits and communication - MIDAS will implement an integrated
COTS solution providing a secured, and robust delivery platform for Farm Benefit Programs
MIDAS is aligned with Farm Service Agency 2005-2011 Strategic Plan. Strategic Goal 1:
Supporting Productive Farms and Ranches Objective 1.1: Improving Access to Capital -
MIDAS will enhance the effectiveness of the Farm Business Plan management information
system by developing additional reporting & analytics capabilities. This will lead to earlier
identification of borrower financial weaknesses, enhanced performance measurement, and
improvements in overall program management. -MIDAS will improve the cycle time for FSA
loan disbursements enabling FSA customers to receive access to interim financing to support
the orderly marketing of harvested commodities. Objective 1.2: Mitigate Producer s Market
Loss - MIDAS will have availability of 24-hour, 7-day-a-week to provide producers access.
Objective 1.3: Mitigating Losses from Natural Disasters - MIDAS will reduce processing time
for emergency loans, and disaster assistance; and will help farmers and ranchers recover
more quickly from disasters. Management Objective 4: Improving Business Process
Effectiveness - MIDAS will respond promptly to customer demands and meet future
challenges. -MIDAS will provide IT functionality to support re-engineered business processes.
- MIDAS will minimize security vulnerabilities and enable field offices to mobilize resources
around program demand regardless of their physical location. - MIDAS will increase the
percentage of transactions completed by way of the Internet. - MIDAS will formalize and
implement industry best practices for software development which will ensure conformity with
enterprise architecture principles and methods.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Project Management:Conducted preaward IBR and awarded Sl task orders for the MIDAS
Demo and Blueprint Phase. Stood up Process Review Board, Engineering Review Board,
and Risk Review Team. Blueprinting:Completed drafting requirements and Process Models
into tools. Started workshops to finalize the To-Be process design for foundational
components like Farm Records, Acreage Reporting, Producer and Financial Data with MAL
Program. Started drafting business process design documents to help during realization
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phase. Technical:Completed installation, technical configuration and application security for
the MIDAS demo and Release 1 development landscape. Installed tools and created
processes to support the project. OCM:OCM team has completed alignment workshops for
Executives, DAFP, and KC teams. Established pilot for MIDAS Change Agent Network.
Conducted and completed SAP Level 1 training. DEMO:Developed MIDAS Demo and
presented to Field Offices, NASCOE and the Undersecretary.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Planned Accomplishments for CY Project Management: Finalize acquisition and detailed
planning for Release 1 in FY12 Q1 and subsequent releases in FY12, Releases will follow
SAP ASAP methodology (project prep, blueprint, realization, final prep and go live). To be
more flexible, deliver benefits earlier, and be more adaptable to changing budget scenarios,
MIDAS is moving towards a more iterative release strategy. Post IOC release sequencing will
be defined as part of the design review in FY12. Blueprinting: Complete IOC Release 1
System Requirements documentation, Process Modeling, and System Design. Conduct
Systems Requirements Review (SRR)/System Functional Review (SFR) Gate Review in
FY12 Q1. Realization/Final Prep/Go-Live: Complete IOC Release 1 Detailed Design and
Development. Conduct Critical Design Review (CDR) in FY12 Q2. Conduct Integration
Testing and User Acceptance Testing in FY12 Q3 and Q4. Complete Data Conversions and
conduct training during FY12 Q4.Go-Live in FY12 Q4. Data Management: Identify legacy
data and prepare for converting into MIDAS. Execute mock conversions and final data
conversions. OCM: Complete Strategic and Executive Level Key Messages. Continue
updating Communications Matrix. Conduct SAP Level 2 and Level 3 Training for MIDAS
Project Team and larger FSA organization, as appropriate. Conduct Role Mapping Activities
for Training Development. Develop change management briefings and training materials.
Conduct executive level and change management briefings. Develop Leadership Action
Plans. Planned Accomplishments for BY Sustainment Operations: Commence Interim
Operations in support of IOC Release 1 FOC Release 2: Complete System Requirements
documentation, Process Modeling, and System Design. Complete Detailed Design and
Development, Conduct Integration Testing and User Acceptance Testing. Identify legacy data
and prepare for converting into MIDAS. Execute mock conversions and final data
conversions. Complete Data Conversions and conduct training. Go-Live with FOC Release 2.
FOC Release 3: Complete System Requirements documentation, Process Modeling, and
System Design.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2011-12-01
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

PY
2011

$2.5 $11.8

$51.4 $38.5 $96.0 $95.8

$6.3 $4.1 $4.6 $4.8
Sub-Total DME (Including Govt. FTE): $76.2 $45.1 $112.4 $104.6
o&Mmcostss $0.0 $0.0 $0.0 $0.0
o&MGowt FTEs: $0.0 $0.0 $0.0 $0.0
Sub-Total O & M Costs (Including Govt. 0 0 0 0
FTE):
Total Cost (Including Govt. FTE): $76.2 $45.1 $112.4 $104.6
Total Govt. FTE costs: $6.3 $4.1 $4.6 $4.8
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2. If the funding levels have changed from the FY 2012 President's Budget request for

PY or CY, briefly explain those changes:
The Summary of Funding reflects the execution changes due to revised FY11 and FY12 budget

decisions.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 4732 GSTEFMGBPA GSTFMGBPA1 4735
100001CO02A 00001
Awarded 1205 AG3142K1001 AG3142B09003 1205
64 2
Awarded 1406 INDAQ0900010 INDO9AP60069 1406
001
Awarded AG3151K1000 AG3142B09003 1205
25 2
Awarded GSQFOBBPA GSQFOBBPAl 4735
100003C0001 00003

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Earned Value Management will be required and the standards mandated in ANSI 748 will be followed.
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GSTFMGBPA100001CO02A&contractIDVPIID=GSTFMGBPA100001&contractAgencyID=4732&fundAgencyID=12&idvAgencyID=4735
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GSTFMGBPA100001CO02A&contractIDVPIID=GSTFMGBPA100001&contractAgencyID=4732&fundAgencyID=12&idvAgencyID=4735
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3142K100164&contractIDVPIID=AG3142B090032&contractAgencyID=1205&fundAgencyID=12&idvAgencyID=1205
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INDA0900010001&contractIDVPIID=IND09AP60069&contractAgencyID=1406&fundAgencyID=12&idvAgencyID=1406
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3151K100025&contractIDVPIID=AG3142B090032&contractAgencyID=&fundAgencyID=12&idvAgencyID=1205
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3151K100025&contractIDVPIID=AG3142B090032&contractAgencyID=&fundAgencyID=12&idvAgencyID=1205
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GSQFOBBPA100003C0001&contractIDVPIID=GSQFOBBPA100003&contractAgencyID=4735&fundAgencyID=12&idvAgencyID=4735
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GSQFOBBPA100003C0001&contractIDVPIID=GSQFOBBPA100003&contractAgencyID=4735&fundAgencyID=12&idvAgencyID=4735
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-02-28

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)
001 Initial Operating Capability (IOC)  10C Release 1 acquisition and
Deployment detailed planning will occur in

FY11 Q3-Q4. Releases will follow
SAP ASAP methodology (project
prep, blueprint, realization, final
prep and go live).

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) ($M) Activities
($M) ((GEVS)
001 Initial Operating
Capability (I0C)
Deployment

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (LCEVED) (%)

Release 1 Business  Release 1 Business 2011-11-30 2011-12-31 2011-12-31 -20.39%
Blueprinting Blueprinting
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

NONE
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